
ID Text1 Task Name Duration Start Finish Predecessors
1  Task 4 - Implementation 80.75 days Tue 12/5/00 Tue 3/27/01

2 4A TASK 4A - Core (Java) 43.25 days Tue 12/5/00 Fri 2/2/01

3 4B Defect Tracking System 1.25 days Tue 12/5/00 Wed 12/6/00

4 4B1 Install 0.25 days Tue 12/5/00 Tue 12/5/00

5 4B2 Track arch changes 1 day Tue 12/5/00 Wed 12/6/00 4

6 4C Hardware 3 days Wed 12/6/00 Mon 12/11/00 3

7 4C1 Purchase 0 days Wed 12/6/00 Wed 12/6/00

8 4C2 Set up/Config 3 machines 3 days Wed 12/6/00 Mon 12/11/00 7

9 4D Software purchase 0 days Mon 12/11/00 Mon 12/11/00 6

10 4D1 Purchase 0 days Mon 12/11/00 Mon 12/11/00

11 4E LDAP Server 4 days Mon 12/11/00 Fri 12/15/00 9

12 4E1 Install development version 1 day Mon 12/11/00 Tue 12/12/00

13 4E2 Create development schema 1 day Tue 12/12/00 Wed 12/13/00 12

14 4E3 Document setup and install 0.5 days Wed 12/13/00 Wed 12/13/00 13

15 4E4 Test 0.5 days Wed 12/13/00 Thu 12/14/00 14

16 4E5 Rework 0.25 days Thu 12/14/00 Thu 12/14/00 15

17 4E6 Make deliverable 0.25 days Thu 12/14/00 Thu 12/14/00 16

18 4E7 Install production version 0.5 days Thu 12/14/00 Fri 12/15/00 17,6

19 4F Directory Client API 5.25 days Fri 12/15/00 Fri 12/22/00 9,13,11

20 4F1 Finalize Directory API 2.5 days Fri 12/15/00 Tue 12/19/00

21 4F2 Java 2.75 days Tue 12/19/00 Fri 12/22/00 20

22 4F3 Implement 2 days Tue 12/19/00 Thu 12/21/00

23 4F4 Test 0.25 days Thu 12/21/00 Thu 12/21/00 22

24 4F5 Rework 0.25 days Fri 12/22/00 Fri 12/22/00 23

25 4F6 Make deliverable 0.25 days Fri 12/22/00 Fri 12/22/00 24

26 4G Crypto Library 24 days Fri 12/22/00 Thu 1/25/01 19

27 4G1 Java 3 days Fri 12/22/00 Wed 12/27/00

28 4G2 Research 0.5 days Fri 12/22/00 Fri 12/22/00

29 4G3 Implement 1.5 days Mon 12/25/00 Tue 12/26/00 28
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30 4G4 Test 0.5 days Tue 12/26/00 Tue 12/26/00 29

31 4G5 Rework 0.25 days Wed 12/27/00 Wed 12/27/00 30

32 4G6 Make deliverable 0.25 days Wed 12/27/00 Wed 12/27/00 31

33 4H WAP Server 21 days Wed 12/27/00 Thu 1/25/01 27

34 4H1 Java 21 days Wed 12/27/00 Thu 1/25/01

35 4H2 Implement 18.5 days Wed 12/27/00 Mon 1/22/01 23,30

36 4H3 Auth server 15 days Wed 12/27/00 Wed 1/17/01

37 4H4 Passwd server 3.5 days Wed 1/17/01 Mon 1/22/01 36,30

38 4H5 Test 0.5 days Tue 1/23/01 Tue 1/23/01 35,44

39 4H6 Rework 1.5 days Tue 1/23/01 Wed 1/24/01 38

40 4H7 Make deliverable 0.25 days Thu 1/25/01 Thu 1/25/01 39

41 4H8 Install production version 0.25 days Thu 1/25/01 Thu 1/25/01 40,6

42 4I WAP Client API 23.75 days Fri 12/22/00 Thu 1/25/01 25

43 4I1 Java 23.75 days Fri 12/22/00 Thu 1/25/01

44 4I2 Implement 3 days Fri 12/22/00 Wed 12/27/00

45 4I3 Test 1 day Tue 1/23/01 Tue 1/23/01 44,35

46 4I4 Rework 1 day Wed 1/24/01 Wed 1/24/01 45

47 4I5 Make deliverable 0.25 days Thu 1/25/01 Thu 1/25/01 46

48 4J WAP Demo App - 2pages (public/private, renew button)2.75 days Thu 1/25/01 Mon 1/29/01 42

49 4J1 Java 2.75 days Thu 1/25/01 Mon 1/29/01

50 4J2 Implement 1.5 days Thu 1/25/01 Fri 1/26/01 45,38

51 4J3 Test 0.5 days Fri 1/26/01 Mon 1/29/01 50

52 4J4 Rework 0.25 days Mon 1/29/01 Mon 1/29/01 51

53 4J5 Make deliverable 0.25 days Mon 1/29/01 Mon 1/29/01 52

54 4J6 Install production version 0.25 days Mon 1/29/01 Mon 1/29/01 53,6

55 4K Code Review With DOC 4.5 days Fri 1/26/01 Fri 2/2/01 50,15,30,37,45

56 4L TASK 4B - IACP (Java) 10.5 days Fri 2/2/01 Fri 2/16/01 55

57 4M IACP API 8.75 days Fri 2/2/01 Wed 2/14/01

58 4M1 Finalize spec 1 day Fri 2/2/01 Mon 2/5/01
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59 4M2 Java 6 days Mon 2/5/01 Tue 2/13/01 58

60 4M3 Client 3 days Mon 2/5/01 Thu 2/8/01

61 4M4 Implement 3 days Mon 2/5/01 Thu 2/8/01 30

62 4M5 Server 3 days Thu 2/8/01 Tue 2/13/01 60

63 4M6 Implement 3 days Thu 2/8/01 Tue 2/13/01 30

64 4M7 Test 0.25 days Tue 2/13/01 Tue 2/13/01 59

65 4M8 Rework 0.5 days Tue 2/13/01 Tue 2/13/01 64

66 4M9 Make deliverable 1 day Wed 2/14/01 Wed 2/14/01 65

67 4N IACP Demo App 3.25 days Tue 2/13/01 Fri 2/16/01

68 4N1 Java 1 day Tue 2/13/01 Wed 2/14/01

69 4N2 Client 0.5 days Tue 2/13/01 Tue 2/13/01

70 4N3 Implement 0.5 days Tue 2/13/01 Tue 2/13/01 64

71 4N4 Server 0.5 days Wed 2/14/01 Wed 2/14/01 69

72 4N5 Implement 0.5 days Wed 2/14/01 Wed 2/14/01 64

73 4N6 Test 0.25 days Wed 2/14/01 Wed 2/14/01 68

74 4N7 Rework 0.25 days Wed 2/14/01 Wed 2/14/01 73

75 4N8 Make deliverable 1.5 days Thu 2/15/01 Fri 2/16/01 74

76 4N9 Install production version 0.25 days Fri 2/16/01 Fri 2/16/01 75,6

77 4O Code Review With DOC 1.5 days Wed 2/14/01 Fri 2/16/01 73,65

78 4P TASK 4C - PHP/Perl APIs 20.75 days Fri 2/16/01 Mon 3/19/01 56

79 4Q Crypto API 5.25 days Fri 2/16/01 Fri 2/23/01

80 4Q1 PHP 2.5 days Fri 2/16/01 Wed 2/21/01

81 4Q2 Research 0.5 days Fri 2/16/01 Mon 2/19/01

82 4Q3 Implement 1.5 days Mon 2/19/01 Tue 2/20/01 81

83 4Q4 Test 0.25 days Tue 2/20/01 Tue 2/20/01 82

84 4Q5 Rework 0.25 days Wed 2/21/01 Wed 2/21/01 83

85 4Q6 Perl 2.5 days Wed 2/21/01 Fri 2/23/01 80

86 4Q7 Research 0.5 days Wed 2/21/01 Wed 2/21/01

87 4Q8 Implement 1.5 days Wed 2/21/01 Fri 2/23/01 86
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88 4Q9 Test 0.25 days Fri 2/23/01 Fri 2/23/01 87

89 4Q10 Rework 0.25 days Fri 2/23/01 Fri 2/23/01 88

90 4Q11 Make deliverable 0.25 days Fri 2/23/01 Fri 2/23/01 85,84,89

91 4R WAP Client API 8.25 days Mon 2/26/01 Thu 3/8/01 90

92 4R1 PHP 4 days Mon 2/26/01 Thu 3/1/01

93 4R2 Implement 3 days Mon 2/26/01 Wed 2/28/01 83,38

94 4R3 Test 0.5 days Thu 3/1/01 Thu 3/1/01 93

95 4R4 Rework 0.5 days Thu 3/1/01 Thu 3/1/01 94

96 4R5 Perl 4 days Fri 3/2/01 Wed 3/7/01 92

97 4R6 Implement 3 days Fri 3/2/01 Tue 3/6/01 88,38

98 4R7 Test 0.5 days Wed 3/7/01 Wed 3/7/01 97

99 4R8 Rework 0.5 days Wed 3/7/01 Wed 3/7/01 98

100 4R9 Make deliverable 0.25 days Thu 3/8/01 Thu 3/8/01 96,95,99

101 4S IACP API 16.75 days Fri 2/16/01 Tue 3/13/01

102 4S1 PHP 8.25 days Fri 2/16/01 Wed 2/28/01

103 4S2 Client 5.25 days Fri 2/16/01 Fri 2/23/01

104 4S3 SSL Lib 0.5 days Fri 2/16/01 Mon 2/19/01

105 4S4 Implement 3 days Wed 2/21/01 Fri 2/23/01 104,83

106 4S5 Server 3 days Mon 2/26/01 Wed 2/28/01 103

107 4S6 Implement 3 days Mon 2/26/01 Wed 2/28/01 83

108 4S7 Test 0.5 days Thu 3/1/01 Thu 3/1/01 102

109 4S8 Rework 0.25 days Thu 3/1/01 Thu 3/1/01 108

110 4S9 Make deliverable 0.25 days Thu 3/1/01 Thu 3/1/01 109

111 4S10 Perl 7.5 days Fri 3/2/01 Tue 3/13/01 110

112 4S11 Client 3.5 days Fri 3/2/01 Wed 3/7/01

113 4S12 SSL Lib 0.5 days Fri 3/2/01 Fri 3/2/01

114 4S13 Implement 3 days Fri 3/2/01 Wed 3/7/01 113,88

115 4S14 Server 3 days Wed 3/7/01 Mon 3/12/01 112,88

116 4S15 Implement 3 days Wed 3/7/01 Mon 3/12/01
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117 4S16 Test 0.5 days Mon 3/12/01 Mon 3/12/01 115

118 4S17 Rework 0.25 days Tue 3/13/01 Tue 3/13/01 117

119 4S18 Make deliverable 0.25 days Tue 3/13/01 Tue 3/13/01 118,108,117

120 4T Code Review With DOC 4.5 days Tue 3/13/01 Mon 3/19/01 83,88,94,98,108,117

121 4U TASK 4D - PHP/Perl Demo Apps 6.25 days Mon 3/19/01 Tue 3/27/01 78

122 4V WAP Demo App 5.5 days Mon 3/19/01 Mon 3/26/01

123 4V1 PHP 2.75 days Mon 3/19/01 Thu 3/22/01

124 4V2 Implement 1.5 days Mon 3/19/01 Tue 3/20/01 38,94

125 4V3 Test 0.5 days Wed 3/21/01 Wed 3/21/01 124

126 4V4 Rework 0.25 days Wed 3/21/01 Wed 3/21/01 125

127 4V5 Make deliverable 0.25 days Wed 3/21/01 Wed 3/21/01 126

128 4V6 Install production version 0.25 days Thu 3/22/01 Thu 3/22/01 127,6

129 4V7 Perl 2.75 days Thu 3/22/01 Mon 3/26/01 123

130 4V8 Implement 1.5 days Thu 3/22/01 Fri 3/23/01 38,98

131 4V9 Test 0.5 days Fri 3/23/01 Mon 3/26/01 130

132 4V10 Rework 0.25 days Mon 3/26/01 Mon 3/26/01 131

133 4V11 Make deliverable 0.25 days Mon 3/26/01 Mon 3/26/01 132

134 4V12 Install production version 0.25 days Mon 3/26/01 Mon 3/26/01 133,6

135 4W IACP Demo App 4 days Mon 3/19/01 Fri 3/23/01

136 4W1 PHP 1 day Mon 3/19/01 Tue 3/20/01

137 4W2 Client 0.5 days Mon 3/19/01 Mon 3/19/01

138 4W3 Implement 0.5 days Mon 3/19/01 Mon 3/19/01 108

139 4W4 Server 0.5 days Tue 3/20/01 Tue 3/20/01 137

140 4W5 Implement 0.5 days Tue 3/20/01 Tue 3/20/01 108

141 4W6 Test 0.25 days Tue 3/20/01 Tue 3/20/01 136

142 4W7 Rework 0.25 days Tue 3/20/01 Tue 3/20/01 141

143 4W8 Make deliverable 0.25 days Wed 3/21/01 Wed 3/21/01 142

144 4W9 Install production version 0.25 days Wed 3/21/01 Wed 3/21/01 143,6

145 4W10 Perl 1 day Wed 3/21/01 Thu 3/22/01 144
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146 4W11 Client 0.5 days Wed 3/21/01 Wed 3/21/01

147 4W12 Implement 0.5 days Wed 3/21/01 Wed 3/21/01 117

148 4W13 Server 0.5 days Thu 3/22/01 Thu 3/22/01 146

149 4W14 Implement 0.5 days Thu 3/22/01 Thu 3/22/01 117

150 4W15 Test 0.25 days Thu 3/22/01 Thu 3/22/01 145

151 4W16 Rework 0.25 days Thu 3/22/01 Thu 3/22/01 150

152 4W17 Make deliverable 0.25 days Fri 3/23/01 Fri 3/23/01 151

153 4W18 Install production version 0.25 days Fri 3/23/01 Fri 3/23/01 152,6

154 4X Cross test APIs 1.5 days Thu 3/22/01 Mon 3/26/01

155 4X1 Java(C) - Perl(S) 0.25 days Thu 3/22/01 Thu 3/22/01 73,150

156 4X2 Java(C) - PHP(S) 0.25 days Fri 3/23/01 Fri 3/23/01 155,73,141

157 4X3 Perl(C) - PHP(S) 0.25 days Fri 3/23/01 Fri 3/23/01 156,150,141

158 4X4 Perl(C) - Java(S) 0.25 days Fri 3/23/01 Fri 3/23/01 157,150,73

159 4X5 PHP(C) - Java(S) 0.25 days Fri 3/23/01 Fri 3/23/01 158,141,73

160 4X6 PHP(C) - Perl(S) 0.25 days Mon 3/26/01 Mon 3/26/01 159,141,150

161 4Y Code Review With DOC 1.5 days Mon 3/26/01 Tue 3/27/01 125,131,141,150,154

162 5A TASK 5 - Group Server + Dir App + Dir Maint. App 20.25 days Tue 3/27/01 Tue 4/24/01 121

163 5B Group Server Application 10 days Tue 3/27/01 Tue 4/10/01

164 5B1 Design 2 days Tue 3/27/01 Thu 3/29/01

165 5B2 Implement 5 days Thu 3/29/01 Thu 4/5/01 164,15,23

166 5B3 Test 1 day Thu 4/5/01 Fri 4/6/01 165

167 5B4 Rework 1.5 days Fri 4/6/01 Tue 4/10/01 166

168 5B5 Make deliverable 0.25 days Tue 4/10/01 Tue 4/10/01 167

169 5B6 Install production server 0.25 days Tue 4/10/01 Tue 4/10/01 168,6

170 5C Group Server Client API 6 days Fri 4/6/01 Mon 4/16/01

171 5C1 Java 2 days Fri 4/6/01 Tue 4/10/01

172 5C2 Implement 1.5 days Fri 4/6/01 Tue 4/10/01 166

173 5C3 Test 0.25 days Tue 4/10/01 Tue 4/10/01 172

174 5C4 Rework 0.25 days Tue 4/10/01 Tue 4/10/01 173
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175 5C5 PHP 2 days Tue 4/10/01 Thu 4/12/01 171

176 5C6 Implement 1.5 days Tue 4/10/01 Thu 4/12/01 166

177 5C7 Test 0.25 days Thu 4/12/01 Thu 4/12/01 176

178 5C8 Rework 0.25 days Thu 4/12/01 Thu 4/12/01 177

179 5C9 Perl 2 days Thu 4/12/01 Mon 4/16/01 175

180 5C10 Implement 1.5 days Thu 4/12/01 Mon 4/16/01 166

181 5C11 Test 0.25 days Mon 4/16/01 Mon 4/16/01 180

182 5C12 Rework 0.25 days Mon 4/16/01 Mon 4/16/01 181

183 5C13 Deliver all APIs 0 days Mon 4/16/01 Mon 4/16/01 179,174,178,182

184 5D Directory Client API 12 days Tue 3/27/01 Thu 4/12/01

185 5D1 PHP 2 days Tue 3/27/01 Thu 3/29/01

186 5D2 Implement 1.5 days Tue 3/27/01 Thu 3/29/01 9,15

187 5D3 Test 0.25 days Thu 3/29/01 Thu 3/29/01 186

188 5D4 Rework 0.25 days Thu 3/29/01 Thu 3/29/01 187

189 5D5 Perl 2 days Thu 3/29/01 Mon 4/2/01 185

190 5D6 Implement 1.5 days Thu 3/29/01 Mon 4/2/01 9,15

191 5D7 Test 0.25 days Mon 4/2/01 Mon 4/2/01 190

192 5D8 Rework 0.25 days Mon 4/2/01 Mon 4/2/01 191

193 5D9 Deliver all APIs 0.25 days Thu 4/12/01 Thu 4/12/01 189,173,177,187,191

194 5E Directory Application 18.75 days Tue 3/27/01 Mon 4/23/01

195 5E1 Requirements 1.5 days Tue 3/27/01 Thu 3/29/01

196 5E2 Design 4 days Thu 3/29/01 Wed 4/4/01 195

197 5E3 Interface Design 2 days Wed 4/4/01 Fri 4/6/01 196

198 5E4 Implement 5 days Tue 4/10/01 Tue 4/17/01 197,23,166,173

199 5E5 Test 1 day Tue 4/17/01 Wed 4/18/01 198

200 5E6 Rework 2.5 days Wed 4/18/01 Fri 4/20/01 199

201 5E7 Make deliverable 0.25 days Mon 4/23/01 Mon 4/23/01 200

202 5E8 Install production version 0.25 days Mon 4/23/01 Mon 4/23/01 201

203 5F Directory Maint. Application 20.25 days Tue 3/27/01 Tue 4/24/01
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204 5F1 Design 4.5 days Tue 3/27/01 Tue 4/3/01

205 5F2 Base 3.5 days Tue 3/27/01 Mon 4/2/01

206 5F3 LDAP Mods 1 day Mon 4/2/01 Tue 4/3/01 205

207 5F4 Interface Design 1.5 days Tue 4/3/01 Wed 4/4/01 204

208 5F5 Implement 6 days Tue 4/10/01 Wed 4/18/01 207,23,166,173

209 5F6 Test 1.5 days Wed 4/18/01 Thu 4/19/01 208

210 5F7 Rework 2.5 days Fri 4/20/01 Tue 4/24/01 209

211 5F8 Make deliverable 0.25 days Tue 4/24/01 Tue 4/24/01 210

212 5F9 Install production version 0.25 days Tue 4/24/01 Tue 4/24/01 211

213 5G Code Review With DOC 3 days Fri 4/20/01 Tue 4/24/01 166,173,177,181,187,191,199,209

214 6A TASK 6 - Portal App 20 days Wed 4/25/01 Tue 5/22/01 213

215 6B Install Development Jetspeed 1 day Wed 4/25/01 Wed 4/25/01 9

216 6C Set up Jetspeed Dev. environment 1 day Wed 4/25/01 Wed 4/25/01 9

217 6D Jetspeed code review 5 days Thu 4/26/01 Wed 5/2/01 216

218 6E WAP Client Auth Module 8.75 days Wed 4/25/01 Mon 5/7/01

219 6E1 Design 0.5 days Wed 4/25/01 Wed 4/25/01

220 6E2 Implement 2 days Thu 5/3/01 Fri 5/4/01 219,217,38,45

221 6E3 Test 0.5 days Mon 5/7/01 Mon 5/7/01 220

222 6E4 Rework 0.25 days Mon 5/7/01 Mon 5/7/01 221

223 6F Config Manager Client Module 8.75 days Wed 4/25/01 Mon 5/7/01

224 6F1 Design 1 day Wed 4/25/01 Wed 4/25/01

225 6F2 Implement 2 days Thu 5/3/01 Fri 5/4/01 224,217,64,239

226 6F3 Test 0.5 days Mon 5/7/01 Mon 5/7/01 225

227 6F4 Rework 0.25 days Mon 5/7/01 Mon 5/7/01 226

228 6G IACP Portlet Module 9 days Wed 4/25/01 Mon 5/7/01

229 6G1 Design 1 day Wed 4/25/01 Wed 4/25/01

230 6G2 Implement 2 days Thu 5/3/01 Fri 5/4/01 229,217,64

231 6G3 Test 0.5 days Mon 5/7/01 Mon 5/7/01 230

232 6G4 Rework 0.5 days Mon 5/7/01 Mon 5/7/01 231
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233 6H Security Monitor Module 10.75 days Wed 4/25/01 Wed 5/9/01

234 6H1 Design 1.5 days Wed 4/25/01 Thu 4/26/01

235 6H2 Implement 1.5 days Mon 5/7/01 Tue 5/8/01 234,217,221,15

236 6H3 Test 0.5 days Wed 5/9/01 Wed 5/9/01 235

237 6H4 Rework 0.25 days Wed 5/9/01 Wed 5/9/01 236

238 6I Portal Config Server App 10.75 days Wed 4/25/01 Wed 5/9/01

239 6I1 Design 0.5 days Wed 4/25/01 Wed 4/25/01

240 6I2 LDAP Mods 0.5 days Wed 4/25/01 Wed 4/25/01 239

241 6I3 Implement 1.5 days Mon 5/7/01 Tue 5/8/01 240,217,226,15

242 6I4 Test 0.5 days Wed 5/9/01 Wed 5/9/01 241

243 6I5 Rework 0.25 days Wed 5/9/01 Wed 5/9/01 242

244 6J Group Navigator App (IACP server) 17 days Wed 4/25/01 Thu 5/17/01

245 6J1 Requirements 1.5 days Wed 4/25/01 Thu 4/26/01

246 6J2 Design 2.5 days Thu 4/26/01 Mon 4/30/01 245

247 6J3 Interface Design 2.5 days Tue 5/1/01 Thu 5/3/01 246

248 6J4 Implement 5 days Mon 5/7/01 Mon 5/14/01 247,231,64

249 6J5 Test 1 day Mon 5/14/01 Tue 5/15/01 248

250 6J6 Rework 2.5 days Tue 5/15/01 Thu 5/17/01 249

251 6K Make deliverable 2.5 days Tue 5/15/01 Thu 5/17/01 221,226,231,236,242,249

252 6L Install production version 0.5 days Wed 4/25/01 Wed 4/25/01 6

253 6M Integrate new Jetspeed versions 1 day Thu 5/3/01 Thu 5/3/01 217

254 6N Code Review With DOC 3 days Fri 5/18/01 Tue 5/22/01 222,227,232,237,243,250

255 7A TASK 7 - News/Broadcast App 16.5 days Wed 5/23/01 Thu 6/14/01 254

256 7B News/Broadcast App 16.5 days Wed 5/23/01 Thu 6/14/01

257 7B1 Requirements 1.5 days Wed 5/23/01 Thu 5/24/01

258 7B2 Design 2.5 days Thu 5/24/01 Mon 5/28/01 257

259 7B3 Interface Design 2.5 days Tue 5/29/01 Thu 5/31/01 258

260 7B4 Implement 5 days Thu 5/31/01 Thu 6/7/01 259,231,64

261 7B5 Test 1 day Thu 6/7/01 Fri 6/8/01 260
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262 7B6 Rework 2.5 days Fri 6/8/01 Tue 6/12/01 261

263 7B7 Make deliverable 0.5 days Wed 6/13/01 Wed 6/13/01 262

264 7B8 Install production version 1 day Wed 6/13/01 Thu 6/14/01 263,6

265 7C Code Review With DOC 1.5 days Fri 6/8/01 Mon 6/11/01 261

266 8A TASK 8 - Work Request Tracking System 18 days Tue 6/12/01 Thu 7/5/01 265

267 8B Work Request Tracking System 16.5 days Tue 6/12/01 Wed 7/4/01

268 8B1 Requirements 1.5 days Tue 6/12/01 Wed 6/13/01

269 8B2 Design 2.5 days Wed 6/13/01 Fri 6/15/01 268

270 8B3 Interface Design 2.5 days Mon 6/18/01 Wed 6/20/01 269

271 8B4 Implement 5 days Wed 6/20/01 Wed 6/27/01 270,231,64

272 8B5 Test 1 day Wed 6/27/01 Thu 6/28/01 271

273 8B6 Rework 2.5 days Thu 6/28/01 Mon 7/2/01 272

274 8B7 Make deliverable 0.5 days Tue 7/3/01 Tue 7/3/01 273

275 8B8 Install production version 1 day Tue 7/3/01 Wed 7/4/01 274,6

276 8C Code Review With DOC 1.5 days Wed 7/4/01 Thu 7/5/01 272,275

277 Task 9 - Graphic Design and Application Support 153 days Tue 12/5/00 Thu 7/5/01
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